

**EX NO: 01**

**ESTIMATION OF PROJECT COST AND CONTROL  
ACTIVITY**

**AIM:**

To estimate the total project cost by creating a project schedule, assigning resources with their respective costs, allocating resources to project activities, and calculating the overall project cost using the open-source project management tool ProjectLibre.

**ALGORITHM:**

1. Start ProjectLibre.
2. Create a new project.
3. Enter the project name and start date.
4. Define all project activities with their durations.
5. Set dependency (predecessor) relationships.
6. Open the Resource Sheet.
7. Create project resources.
8. Assign Cost Per Use or Standard Rate for each resource.
9. Allocate resources to project tasks.
10. View the Project Cost Report.
11. Observe the estimated project cost.
12. Save the project

**PROCEDURE:**

**Step 1: Create a New Project**

1. Open ProjectLibre.
2. Click File → New.
3. Enter:
  - Project Name: Software Project Scheduling
  - Manager: Your Name
  - Start Date: Select today's date.
4. Click OK.

## Step 2: Enter Project Tasks

Add all project activities along with their durations.

| Task                    | Duration |
|-------------------------|----------|
| Requirement Gathering   | 2 Days   |
| Feasibility Analysis    | 3 Days   |
| UI/UX Design            | 4 Days   |
| Database Development    | 5 Days   |
| Application Development | 6 Days   |
| System Testing          | 3 Days   |
| Bug Resolution          | 2 Days   |
| Project Deployment      | 1 Day    |

## Step 3: Define Task Dependencies

Assign predecessors so that each task starts after the previous one is completed.

| Task                    | Predecessor |
|-------------------------|-------------|
| Requirement Gathering   | None        |
| Feasibility Analysis    | 1           |
| UI/UX Design            | 2           |
| Database Development    | 3           |
| Application Development | 4           |
| System Testing          | 5           |
| Bug Resolution          | 6           |
| Project Deployment      | 7           |

#### Step 4: Create Resources

Go to Resource Sheet and enter the team members.

##### Resource Cost Per Use

Arun Kumar ₹2,000

Priya Sharma ₹1,800

Karthik Raj ₹2,500

Nisha Devi ₹2,200

Rahul Verma ₹2,700

Deepika S ₹2,100

Ajay Kumar ₹1,900

Meena R ₹2,300

#### Step 5: Assign Resources

Assign one resource to each project task.

| Task                    | Resource     |
|-------------------------|--------------|
| Requirement Gathering   | Arun Kumar   |
| Feasibility Analysis    | Priya Sharma |
| UI/UX Design            | Karthik Raj  |
| Database Development    | Nisha Devi   |
| Application Development | Rahul Verma  |
| System Testing          | Deepika S    |
| Bug Resolution          | Ajay Kumar   |
| Project Deployment      | Meena R      |

#### Step 6: Calculate Project Cost

- ProjectLibre automatically computes the cost using the assigned resource rates.
- Open the Project Report or Project Information window.
- View the total project cost.

cost estimation

File

Task

Resource

View

Network

VBS

Task Usage

Resources

Resource Usage

Projects

Report

Histogram

Charts

Task Usage

Resource Usage

No sub window

Task Usage

No Filter

No Sorting

No Group

Task views

Resource views

Other views

Sub-views

Filters

| Name            | Start             | Finish            | Manager | Status Date       | Cost      | Work      | Actual Cost | Actual Work | Notes | Forward scheduled                   |
|-----------------|-------------------|-------------------|---------|-------------------|-----------|-----------|-------------|-------------|-------|-------------------------------------|
| Expt 1          | 27/07/26, 8:00 am | 27/07/26, 8:00 am |         | 27/07/26, 5:00 pm | ₹0.00     | 0 hours   | ₹0.00       | 0 hours     |       | <input checked="" type="checkbox"/> |
| cost estimation | 27/07/26, 8:00 am | 02/09/26, 5:00 pm | Nalini  | 27/07/26, 5:00 pm | ₹59900.00 | 224 hours | ₹0.00       | 0 hours     |       | <input checked="" type="checkbox"/> |

231401014

**RESULT:**

The project cost estimation was successfully completed using **ProjectLibre**. The project schedule was created by defining tasks, assigning resources, and specifying their respective costs. The software automatically calculated the **estimated project cost of ₹17,500** and generated the **Gantt Chart, Resource Sheet, and Cost Report**, providing an effective representation of project planning and cost estimation.